

Project News

Driving forward the Woking Integrated Transport Project

November 2017

Winter is drawing ever nearer and the current phase of the Woking ITP is nearing completion, with works on The Broadway recently finished. As the photos below show, the new zebra crossing at the station end of The Broadway has been installed and is proving to be of great benefit to pedestrians. The taxi rank has been relocated from its former site on High Street to the north side of The Broadway. This new location provides safer access for people needing a taxi.



New zebra crossing and paving stones at the station end of The Broadway

High Street

Works along the High Street are well underway and the path has been re-paved between the new link road and Chapel Street. The temporary barriers in the image opposite show where the second phase of paving will be laid giving pedestrians a much wider and safer place to walk.



High Street new paving stones

Diversions and road closures

Please be aware, future diversions and road closures will continue to be necessary during the three year construction phase of Victoria Square. Please visit our roads and diversions webpage to stay up-to-date with highway network changes – www.woking.gov.uk/wokingitp

Albion Square Canopy

The detailed planning work to remove the Albion Square Canopy with Wrenbridge Ltd and Network Rail is almost complete. A suitable date for the removal work is to be agreed between the agencies involved. As soon as this has been decided, local residents and businesses will be informed.

Since the introduction of vehicle restrictions along High Street and Chapel Street, an on-street marshal has been assigned to work with people who require legitimate access to these two roads, and to minimise the risk of other motorists being fined in the future.

Progress planned over the next six weeks:

High Street – continuation of new paving work and installing new loading bays.

Duke Street – district heating installation:

- Road closure Duke St between Locke Way and The Broadway, from 5am on 13 November for three days.
- Road closure Duke St between Locke Way and Chertsey Rd, from 5am on 16 November for two weeks.

Addison Road (off Dukes St) – resurfacing, new street lighting and new road markings.

#WeAreWoking on social media

To celebrate our communities and the exciting future ahead, **#WeAreWoking** has been launched to drive greater awareness of our rich cultural heritage and what makes our Borough a great place to live, work and play.

With construction works to one of the regions most ambitious retail and residential developments well underway, social media is already alive with **#WeAreWoking**.

Join the conversation, follow **#WeAreWoking** on Facebook, Instagram and Twitter.

If you have a query, contact:

If you have queries regarding the construction process, please contact Farrans Construction on **02890 394043**.

Alternatively, if you have any queries regarding the project, please email the project team at **wokingitp@woking.gov.uk**